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Anticipate	  mid-‐year	  maintenance	  shutdowns	  of	  6	  week	  +	  2	  weeks	  commissioning

FTBF	  -‐	  MTest

INSTALLATION	  &	  RUNNING

NOvA	  CD-‐4	  end	  of	  Nov	  2014,	  MicroBooNE	  first	  beam	  for	  commissioning	  July	  2014

MicroBooNE	  "installation"	  start	  defined	  as	  time	  when	  BNB	  target	  reinstalled.

g-‐2	  and	  Mu2e	  installations	  defined	  as	  starting	  when	  buildings	  ready.

Continued	  MINERvA	  &	  MINOS+	  running	  through	  FY07	  assumed	  -‐	  to	  be	  reviewed
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